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@De,por_ SKANSKA Presentation Overview

<»Construction Update
<»*Design Considerations/Challenges
«»*Updated Construction Schedule

“*Questions
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@Deloor— SKANSKA Site Tour Facts

You may be missing out:

++ 1,000 students from all over
the state.

%+ 20 school groups
%14 colleges

< QOver 240 DelDOT
employees from 13 different
sections.

“*We have gone to 8 different
schools to date.

<+ By years end we will
have presented to
approximately 1, 500
students state wide.

“» Secretary of Transportation
“» Countless Representatives
“»The Press

“* And some others...
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Our friends the whales
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//g\_\-oe/por: SKANSKA This tour took a long time...
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Aerial December 2008




//.e\.\-oemor: SKANSKA Aerial June 2009
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@\-.De,por SKANSKA Aerial December 2009
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@\-.Deloor: SKANSKA Aerial June 2010
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@\-.De,por: SKANSKA Aerial December 2010
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R .. 0 — SKANSKA Bridge Features

Here is what has been constructed...

o

Piles

Footings/Substructure

Pylons

A

Falsework

KK K

Superstructure (Not completed)

www.irib.deldot.gov



%!\-De/DOT— SKANSKA To Do List

Remaining Tasks

Superstructure (on form traveler)

Form Traveler

Cable Stay System
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/ﬁ-\éoeloorz SKANSKA Form Traveler

24'-0” SEGMENT, TYP. - PHASE 1
LAUNCH FORM TRAVELER.

o FORM TRAVELER

STAY CABLE
PHASE 2

CONNECT STAY CABLE TO FRONT ANCHOR
OF FORM TRAVELER. PARTIALLY STRESS

STAY CABLE.

FORM TRAVELER

‘=—$§ FLOOR BEAM, TYP.
! PHASE 3

INSTALL REBAR CAGE.

POUR CONCRETE.

WHEN CONCRETE HAS REACHED A
MINIMUM STRENGTH OF 4000 PSI:

- STRESS P.T. TENDONS IN FLOOR BEAM.
- RE-STRESS STAY CABLES.

FORM TRAVELER - TYPICAL ERECTION SEQUENCE
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Winter Workshop - February 18, 2010
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Form Traveler Construct

DelDOT

A
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@\-.De,por: SKANSKA Form Traveler Construction
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//_)_\-De,por: SKANSKA Form Traveler Relocation
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Form Traveler Relocation
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//g\_\-pe/por: SKANSKA Form Traveler Lift Operation

I
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@-\.\-Deloor: SKANSKA Form Traveler Lift Operation
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/ﬁ_\éoe,porz SKANSKA Form Traveler Lifted
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/é-\_\-oe,gorz SKANSKA Form Traveler At End Of Bridge
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/ﬁ.\éoe,porz SKANSKA Form Traveler DeckPour
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R .. 0 — SKANSKA Bridge Features

Cable Stay System
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= DelDOT

l\l SKANSKA Cable Stay System
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/[‘-'\-\'Deloor: SKANSKA Cable Stay System

Strands
v 0.62” Diameter "
Coextruded HDPE Sheathin
Wax Filled
External HDPE Stay Pipe (Bluej

Strands are non bonded and parallel

Strands are individually stressed
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2 ..o — SKANSKA Cable Stay System

>\

| [ Gotta love Duct Tape!
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@Deloor: SKANSKA

Cable Stay System
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Cable Stay System
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@De,m,_ SKANSKA Bridge Facts and Progress

“*Foundation Piles Installed — 293 Precast Concrete
Piles (36" x 36" x 100’ long)

<+*Cast-in-place Concrete Poured - 20,600 of 36,000+
Cubic Yards

«*Reinforcing Steel Placed — 7 of 12 Million Pounds

“*Concrete Testing Cylinders (DelDOT) — 2000+
collected and tested

<+ Stay Cables Completed — 60 of 152
<+Stay Strand Installed — 50 of 350 miles

www.irib.deldot.gov



@De,m,_ SKANSKA Bridge Facts and Progress

*Precast Floorbeams — 76 of 76 cast and set

“*Bulb-Tees Girders (100+ feet long) - 75 of 75 cast and
set

“*U of D Instruments Installed -56 of 84 embedded (125
total)

“*U of D Fiber Optic Cable — 1 mile

“*Form Traveler Weight — 300 tons Each

“*Pileces of Correspondence Logged — 22,000 +
“*Budget — Tracking $500k below $150M budget
<*Anticipated Availability to Traffic — End of 2011.

www.irib.deldot.gov



R ,..0r — SKANSKA Approach Roadway Contract

<+ Officially awarded to George and Lynch
“Bid Amount = $11,625,940.29

<»*Construction of new Indian River Inlet Bridge roadway
approaches.

“+Utilizing lightweight foam concrete for embankments
“*Install new sand bypass system
<»Construct new dune on northeast side of inlet
<»Demolish existing bridge

<*Estimated start = March 2011

www.irib.deldot.gov



R ,..0r — SKANSKA Approach Roadway Contract

“*Phase 1 = Construction of temporary crossovers (March
2011- Memorial Day 2011)

“*Phase 2 = Lightweight foam concrete placement and
SR-1 approach roadway construction and shift traffic
onto new bridge (Memorial Day 2011-December 2011)

“*Phase 3 = Construction of access roads, park
entrances, dune construction and existing bridge
demolition. (December 2011-May 2013)

www.irib.deldot.gov



@DeIDOT: SKANSKA

Are you done yet?
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//4'\-\'Deloor: SKANSKA FORM TRAVELER
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@DelDOT— SKANSKA FORM TRAVELER




//4'\-\'Deloor: SKANSKA FORM TRAVELER
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FORM TRAVELER
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@Deloor: SKANSKA

Questions and Comments?

%
¢
R
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